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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Contract Location: Total to Date Prev to Date This Estimate
13TH ST/ BLUE RIVER BRIDGE, CRETE Estimate Type: PROG Current Contract Amt Total Earnings $823,497.33 $651,518.96 $171,978.37
$3,580,545.44  giockpiled Materials $178,221.76  $180,607.17 $-2,385.41
Contractor Original Contract Amt Gross Earnings $1,001,719.09 $832,126.13 $169,592.96
ontractor: Date Lot 10.22.2015 $3.580.545.44 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY a ed Z- Le. Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD e Datf; Awar ed : ﬁ-ig-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
PO BOX 9008 : 23% Net Earnings  $1,001,719.09  $832,126.13  $169,592.96
Date Notice for Work to ]
Begin:  01.11.2016 % Time Comp
OMAHA NE 68109-0008 gin: e 19% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 01.12.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-94.19 $-94.19 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SALINE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12886 000 BRO-7076(22) GRAD CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL Total for Adjustments -$94.19 -$94.19 $.00
Payment  $1,001,624.90 $832,031.94 $169,592.96
Project Manager LPA Responsible Charge
Hobelman, Monte 07.05.2016 Murillo, Ernest 07.06.2016
State Representative District Engineer
Murillo, Ernest 07.06.2016 Rankin, Robert 07.07.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 4.20 385.000 1,617.00
0001 0001 0030.10 16,798.80 1.000 16,798.80 REMOVE WALK SY 385.000 1,617.00
MOBILIZATION LS 1.000 16,798.80 457.333 1,920.80
1.000 16,798.80 0.000 0.00
0.000 0.00 0010 0010 1111.00 3.15 104.000 327.60
0002 0002 1000.00 314.98 37.000 11,654.26 REMOVE FENCE LF 104.000 327.60
LARGE TREE REMOVAL EACH 37.000 11,654.26 104.000 327.60
23.000 7,244.54 0.000 0.00
0.000 0.00 o011 0011 1111.15 524.96 2.000 1,049.92
0003 0003 1009.00 5,249.62 1.000 5,249.62 REMOVE BRICK PILLAR EACH 2.000 1,049.92
GENERAL CLEARING AND GRUBBING LS 1.000 5,249.62 2.000 1,049.92
0.750 3,937.22 0.000 0.00
0.000 0.00 0012 0012 1116.00 31.50 7.000 220.50
0004 0004 1011.00 30.00 92.000 2,760.00 REMOVE GUARD POST EACH 7.000 220.50
WATER MGAL 92.000 2,760.00 7.000 220.50
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1136.01 1,889.86 2.000 3,779.72
0005 0005 1030.00 14.98 6,585.000 98,643.30 REMOVE EACH 2.000 3,779.72
EARTHWORK MEASURED IN EMBANKMENT cy 6,585.000 98,643.30  ETAINING WALL 1.000 1,889.86
1,000.000 14,980.00 0.000 0.00
0.000 0.00 0014 0014 1136.03 408.08 3.000 1,224.24
0006 0006 1101.00 6.30 651.000 4,101.30 REMOVE EACH 3.000 1,224.24
REMOVE PAVEMENT sy 651.000 410130\ ccion 4.000 1,632.32
1,154.686 7,274.52 1.000 408.08
0.000 0.00 0015 0015 3010.46 157.49 2.000 314.98
0007 0007 1101.25 4.27 46.000 196.42 REMOVE AND SALVAGE EACH 2.000 314.98
SAWING PAVEMENT LF 46.000 19642 Sare 2.000 314.98
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 6106.25 12.60 122.000 1,537.20
0008 0008 1102.00 5.77 2,100.000 12,117.00 REMOVE RIPRAP TON 122.000 1,537.20
REMOVE ASPHALT SURFACE 53 2,100.000 12,117.00 498.690 6,283.49
1,479.223 8,535.12 0.000 0.00
0.000 0.00 0017 0017 7017.00 21.00 28.000 588.00
REMOVE GUARDRAIL LF 28.000 588.00
28.000 588.00
0.000 0.00
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7390.10 524.96 1.000 524.96 0025 0025 3020.24 44.45 502.000 22,313.90
REMOVE SIGN, POST, AND FOOTING EACH 1.000 524.96 CONCRETE CLASS 47B-3500 DRIVEWAY SY 502.000 22,313.90
1.000 524.96 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.13 1.36 6,654.000 9,049.44 0026 0026 3070.11 465.30 2.000 930.60
EROSION CONTROL, CLASS 1D SY 6,654.000 9,049.44 CONCRETE FOR HEADERS, CLASS 47B-3500 CcY 2.000 930.60
567.111 771.27 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.11 2.83 2,239.000 6,336.37 0027 0027 3075.32 53.69 3,108.000 166,868.52
FABRIC SILT FENCE-LOW POROSITY LF 2,239.000 6,336.37 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,108.000 166,868.52
949.000 2,685.67 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 178,00063 0028 ~ 0028 4015.00 465.65 2.000 931.30
Current 178,090.63 ADJUST MANHOLE TO GRADE EACH 2.000 931.30
In place 76,979.57 0.000 0.00
This Estimate 408.08 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0029 4900.25 188.99 10.000 1,889.90
0021 0021 0030.60 35,095.53 1.000 35,095.53 CURB INLET SEDIMENT FILTER EACH 10.000 1,889.90
MOBILIZATION LS 1.000 35,095.53 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 8029.25 10.33 3,108.000 32,105.64
0022 0022 2010.03 40.04 33.000 1,321.32 FOUNDATION COURSE SY 3,108.000 32,105.64
CRUSHED ROCK SURFACE COURSE TON 33.000 1,321.32 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 9034.00 1.49 502.000 747.98
0023 0023 3016.39 24.08 60.000 1,444.80 PREPARATION OF INTERSECTIONS AND SY 502.000 747.98
DETECTABLE WARNING PANEL SF 60.000 144480 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 9111.00 30.93 15.000 463.95
0024 0024 3016.62 41.96 996.000 41,792.16 WATER MGAL 15.000 463.95
6" CONCRETE CLASS 47B-3000 BIKEWAY SY 996.000 41,792.16 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 9170.00 205.79 17.740 3,650.71
EARTH SHOULDER CONSTRUCTION STA 17.740 3,650.71
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 4 0of 10

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 4 of 10

Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 9173.20 2.81 3,108.000 8,733.48 0041 0041 4043.00 4.78 210.000 1,003.80
SUBGRADE PREPARATION SY 3,108.000 8,733.48 REMOVE CULVERT PIPE LF 210.000 1,003.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 L010.00 6.82 5,419.000 36,957.58 0042 0042 4050.01 2.55 876.000 2,233.80
SODDING SY 5,419.000 36,957.58 EXCAVATION FOR PIPE, PIPE-ARCH CY 876.000 2,233.80
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 W750.12 5,249.62 1.000 5,249.62 0043 0043 4100.06 706.07 3.500 2,471.25
RELOCATE FIRE HYDRANT EACH 1.000 5,249.62 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 3.500 2,471.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 360,496.09 0044 0044 4105.59 732.01 40.570 29,697.65
Current 360,496.99 Smg%g\lssoogo CONCRETE FOR INLET AND cY 40.570 29,697.65
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0045 0045 4150.00 0.58 388.000 225.04
0037 0037 0030.40 11,245.73 1.000 11,245.73 REINFORCING STEEL FOR HEADWALL LB 388.000 225.04
MOBILIZATION LS 1.000 11,245.73 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0046 0046 415550 0.58 2,584.000 1,498.72
0038 0038 4002.00 2.90 125.000 362.50 REINFORCING STEEL FOR INLET AND LB 2,584.000 1,498.72
CAST IRON COVER AND FRAME LB 125.000 36250 UNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0047 0047 4310.18 512.74 3.000 1,538.22
0039 0039 4004.80 0.01 1,887.000 18.87 18" FLARED-END SECTION EACH 3.000 1,538.22
STRUCTURAL STEEL FOR FACE ARMOR LB 1,887.000 18.87 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 P120.48 125.61 250.000 31,402.50
0040 0040 4040.00 542.78 1.000 542.78 48" CULVERT PIPE, TYPE 2 LF 250.000 31,402.50
REMOVE HEADWALLS FROM CULVERTS EACH 1.000 542.78 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0049 0049 P700.15 28.48 181.000 5,154.88
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 181.000 5,154.88
0.000 0.00
0.000 0.00
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 P700.18 33.40 554.000 18,503.60 0057 0057 6000.11 25,560.97 1.000 25,560.97
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 554.000 18,503.60 ABUTMENT NO.2 EXCAVATION LS 1.000 25,560.97
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 P700.24 48.20 410.000 19,762.00 0058 0058 6001.50 59,244.12 1.000 59,244.12
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 410.000 19,762.00 BENT NO.1 EXCAVATION LS 1.000 59,244.12
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 125,661.33 0059 0059 6001.51 59,329.61 1.000 59,329.61
Current 125,661.33 BENT NO.2 EXCAVATION LS 1.000 59,329.61
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 21+92 CONTINUC 0060 0060 6001.52 28,478.88 1.000 28,478.88
0052 0052 0030.60 209,949.60 1.000 209,949.60 BENT NO.3 EXCAVATION LS 1.000 28,478.88
MOBILIZATION LS 1.000 209,949.60 0.000 0.00
1.000 209,949.60 0.000 0.00
0.000 0.00 0061 0061 6001.53 26,247.22 1.000 26,247.22
0053 0053 1043.50 1.65 1,610.000 2,656.50 BENT NO.4 EXCAVATION LS 1.000 26,247.22
RIPRAP FILTER FABRIC sy 1,610.000 2,656.50 1.000 26,247.22
0.000 0.00 1.000 26,247.22
0.000 0.00 0062 0062 6001.54 26,246.64 1.000 26,246.64
0054 0054 3050.15 265.46 164.700 43,721.26  BENT NO.5 EXCAVATION LS 1.000 26,246.64
CONCRETE FOR PAVEMENT APPROACHES cY 164.700 43,721.26 1.000 26,246.64
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 6005.37 40.91 88.100 3,604.17
0055 0055 3051.10 0.85 28,805.000 24,484.25 PRECOMPRESSED POLYURETHANE FOAM LF 88.100 3,604.17
EPOXY COATED REINFORCING STEEL FOR LB 28,805.000 2448425 JOINT, TYPEB 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 6010.22 352.20 489.900 172,542.78
0056 0056 6000.10 25,560.97 1.000 25,560.97 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 489.900 172,542.78
ABUTMENT NO.1 EXCAVATION LS 1.000 25,560.97 131.850 46,437.57
0.000 0.00 54.400 19,159.68
0.000 0.00 0065 0065 6010.26 447.13 880.200 393,563.83
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 880.200 393,563.83
0.000 0.00
0.000 0.00
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 6040.00 145,826.92 1.000 145,826.92 0075 0075 6401.00 59.30 347.000 20,577.10
REMOVE STRUCTURE EACH 1.000 145,826.92 PEDESTRIAN BARRIER RAIL LF 347.000 20,577.10
AT STATION 2146750 1.000 145,826.92 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 6052.51 218,869.55 1.000 218,869.55 0076 0076 6406.00 116.93 348.000 40,691.64
ACCESS BRIDGE LS 1.000 218,869.55 PEDESTRIAN HANDRAIL LF 348.000 40,691.64
0.900 196,982.60 0.000 0.00
AT STA 21+03.68 - 38.67' LT
0.450 98,491.30 0.000 0.00
0068 0068 6080.00 1.53 10,605.000 16,225.65 0077 0077 8091.00 40.20 525.000 21,105.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 10,605.000 16,225.65 GRANULAR BACKFILL CcY 525.000 21,105.00
1,163.580 1,780.28 0.000 0.00
1,163.580 1,780.28 0.000 0.00
0069 0069 6105.01 59.00 20.000 1,180.00 GROUP 6 BRIDGE AT STATION 21+92 CONTINUC Contracted 2,106,345.15
ROCK RIPRAP, TYPE A TON 20.000 1,180.00 Current 2 106.345.15
0.000 0.00 In place 735,493.02
0.000 0.00 This Estimate 171,416.33
0070 0070 6105.03 59.00 1,540.000 90,860.00 GROUP 6A BRIDGE AT STATION 26+50 CONTINU
ROCK RIPRAP, TYPE C TON 1,540.000 90,860.00 0078 0078 0030.60 72,349.00 1.000 72,349.00
0.000 0.00  MOBILIZATION LS 1.000 72,349.00
0.000 0.00 0.000 0.00
0071 0071 6105.30 3.50 1,610.000 5,635.00 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON SY 1,610.000 5,635.00 0079 0079 1043.50 1.68 394.000 661.92
RIPRAP 0.000 0.00  RIPRAP FILTER FABRIC sy 394.000 661.92
0.000 0.00 0.000 0.00
0072 0072 6131.50 0.86  221,855.000 190,795.30 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 221,855.000 190,795.30 0080 0080 3050.15 233.88 165.200 38,636.98
8,500.600 7,310.52 CONCRETE FOR PAVEMENT APPROACHES CcY 165.200 38,636.98
2,367.800 2,036.31  CLASS 47BD-4000 0.000 0.00
0073 0073 6200.00 35.02 5,260.000 184,205.20 0.000 0.00
CONCRETE PILING LF 5,260.000 184,205.20 0081 0081 3051.10 0.82 29,155.000 23,907.10
2,133.400 74,711.67 EPOXY COATED REINFORCING STEEL FOR LB 29,155.000 23,907.10
676.800 23,701.54 PAVEMENT APPROACHES 0.000 0.00
0074 0074 6310.00 15.77 4,387.000 69,182.99 0.000 0.00
STEEL SHEET PILING SF 4,387.000 69,182.99
0.000 0.00
0.000 0.00
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 6000.10 10,543.00 1.000 10,543.00 0091 0091 6105.30 1.81 295.000 533.95
ABUTMENT NO.1 EXCAVATION LS 1.000 10,543.00 SALVAGING AND PLACING TOPSOIL ON SY 295.000 533.95
0.000 000 RIPRAP 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 6000.11 10,543.00 1.000 10,543.00 0092 0092 6131.50 0.83  101,025.000 83,850.75
ABUTMENT NO.2 EXCAVATION LS 1.000 10,543.00 EPOXY COATED REINFORCING STEEL LB 101,025.000 83,850.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 6001.50 43,404.00 1.000 43,404.00 0093 0093 6200.00 35.02 3,430.000 120,118.60
BENT NO.1 EXCAVATION LS 1.000 43,404.00 CONCRETE PILING LF 3,430.000 120,118.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 6001.51 43,404.00 1.000 43,404.00 0094 0094 6310.00 15.89 3,447.000 54,772.83
BENT NO.2 EXCAVATION LS 1.000 43,404.00 STEEL SHEET PILING SF 3,447.000 54,772.83
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 6010.22 322.50 153.600 49,536.00 0095 0095 6401.00 59.30 179.000 10,614.70
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 153.600 49,536.00 PEDESTRIAN BARRIER RAIL LF 179.000 10,614.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 6010.26 272.56 399.200 108,805.95 0096 0096 6406.00 117.01 180.000 21,061.80
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 399.200 108,805.95 PEDESTRIAN HANDRAIL LF 180.000 21,061.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 6080.00 1.61 7,020.000 11,302.20 0097 0097 8091.00 40.20 390.000 15,678.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 7,020.000 11,302.20 GRANULAR BACKFILL CY 390.000 15,678.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 6105.01 53.90 30.000 1,617.00 GROUP 6A BRIDGE AT STATION 26+50 CONTINU Contracted 736,702.28
ROCK RIPRAP, TYPE A TON 30.000 1,617.00 Current 736,702.28
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0090 0090 6105.03 53.90 285.000 15,361.50
ROCK RIPRAP, TYPE C TON 285.000 15,361.50
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016

Page: 8o0of 10

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.08.2016
Page: 8 of 10

Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0105 0105 0001.99 0.25 1,984.000 496.00
0098 0098 0030.70 3.413.00 1.000 3,413.00 CONTRACTOR FURNISHED SIGN DAY EACH 1,984.000 496.00
MOBILIZATION LS 1.000 3,413.00 652.000 163.00
0.000 0.00 48.000 12.00
0.000 0.00 0106 0106 0020.00 2.00 1,000.000 2,000.00
0099 0099 7011.20 30.45 31.250 951.56  TRAINING HOUR 1,000.000 2,000.00
W-BEAM GUARDRAIL LF 31.250 951.56 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0107 0107 0030.00 2,877.00 1.000 2,877.00
0100 0100 7020.00 1,994.86 8.000 15,958.88  MOBILIZATION LS 1.000 2,877.00
BRIDGE APPROACH SECTIONS EACH 8.000 15,958.88 1.000 2,877.00
0.000 0.00 0.000 0.00
0.000 0.00 0108 0108 9110.01 104.99 30.000 3,149.70
0101 0101 7022.00 1,154.92 1.000 1,154.92 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 3,149.70
END ANCHORAGE ASSEMBLY EACH 1.000 1,154.92 3.000 314.97
0.000 0.00 0.000 0.00
0.000 0.00 0109 0109 9110.03 104.99 30.000 3,149.70
0102 0102 7024.27 2,309.83 7.000 16,168.81 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 3,149.70
GUARDRAIL END TREATMENT, TYPE || EACH 7.000 16,168.81 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0110 0110 9110.07 131.24 30.000 3,937.20
GROUP 7 GUARDRAIL Contracted 37.647.17 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 3,937.20
Current 37,647.17 1.000 131.24
In place 0.00 0.000 0.00
This Estimate 0.00 0111 0111 9110.27 104.99 30.000 3,149.70
GROUP 10 GENERAL ITEMS RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,149.70
0103 0103 0001.10 0.67 5,952.000 3,987.84 EXCAVATOR, FULLY OPERATED 3.500 367.47
BARRICADE, TYPE IlI BDAY 5,952.000 3,987.84 0.000 0.00
1,911.000 1,280.37 0112 0112 L022.75 3.67 500.000 1,835.00
156.000 104.52 TEMPORARY SILT CHECK LF 500.000 1,835.00
0104 0104 0001.90 0.39 9,821.000 3,830.19 698.000 2,561.66
SIGN DAY EACH 9,821.000 3,830.19 0.000 0.00
1,016.000 396.24 0113 0113 L022.90 3.67 500.000 1,835.00
96.000 37.44 TEMPORARY SILT FENCE LF 500.000 1,835.00
370.000 1,357.90
0.000 0.00
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Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1886Y Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0008 Pay Period End Date: 06.30.2016 Est Number: 0008 Pay Period End Date: 06.30.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0114 0114 L860.24 104.99 21.000 2,204.79 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
STORM EVENT RESTORATION - INCENTIVE EACH 21.000 2,204.79 Project 12886 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0055 Proj Line Nbr
0115 0115 L860.50 3,149.77 1.000 3,149.77 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,149.77 Stkol Nb 1
CONTRACTOR COMPLIANCE pibr
0.500 1,574.89 -
0004 S.P. Initial Payment 28,805.00 14,396.74 985684
0.000 0.00
Epoxy Coated Reinforcing Steel
GROUP 10 GENERAL ITEMS Contracted 35,601.89 Total for stockpile nbr 1: 28,805.00 $14,396.74
Current 35,601.89 .
In place 11,024.74 Total for proposal line nbr 0055: 28,805.00 $14,396.74
This Estimate 153.96 Total for item code 3051.10: 28,805.00 $14,396.74
Totals for contract Contracted 3,580,545.44  |item Cd tem Desc
Current 3,580,545.44  5080.00 | STRUCTURAL STEEL FOR SUBSTRUCTURE
In place 823,497.33 )
This Estimate 171,978.37  Project 12886 000
Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 10,605.00 10,954.97 2-55C
StructSteelSubstruct
0008 S.P. Adjustment -1,163.58 -1,201.98 2-55C
StructSteelSubstruct
Total for stockpile nbr 1: 9,441.42 $9,752.99
Total for proposal line nbr 0068: 9,441.42 $9,752.99
Total for item code 6080.00: 9,441.42 $9,752.99
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06.30.2016

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 12886 000
Prpsl Line Nbr 0072 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 221,780.00 110,845.64 985684
Epoxy Coated Reinforcing Steel
0006  S.P. Adjustment -3,765.00 -1,881.75 985684
Epoxy Coated Reinforcing Steel
0007 S.P. Adjustment -2,367.80 -1,183.43 985684
Epoxy Coated Reinforcing Steel
0008  S.P. Adjustment -2,367.80 -1,183.43 985684
Epoxy Coated Reinforcing Steel
Total for stockpile nbr 1: 213,279.40 $106,597.03
Total for proposal line nbr 0072: 213,279.40 $106,597.03
Total for item code 6131.50: 213,279.40 $106,597.03
ltemCd |ltem Desc
6310.00 | STEEL SHEET PILING
Project 12886 000
Prpsl Line Nbr 0074 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006  S.P. Initial Payment 4,500.00 47,475.00 2-55C
SteelSheetPiling
Total for stockpile nbr 1: 4,500.00 $47,475.00
Total for proposal line nbr 0074: 4,500.00 $47,475.00
Total for item code 6310.00: 4,500.00 $47,475.00

Total remaining for contract:

$178,221.76



